
Vendor:
Region/Locality:

Period:

Hours This 
Period Comments

11.00
11.00
5.00
1.75
1.75

1.50

Advised Alltel that County CPE and 
selective router are not Phase I 
compliant and that upgrades are in 
progress. County rescinded original 
Phase I service request accordingly.

1.00

1.00
0.75
0.75
9.25
1.50

7.00
0.75
9.00

9.00
36.00

1.00
1.00
6.00
2.25

Project Reporting / Status Review
1. Advised PSAPs about potential change to WSB funding for personnel.

1. Coordinated ALI formatting with LEC and CPE vendor for City of Franklin.

TOTAL HOURS

1. Coordinated service to Southampton County with vendor.

LEC / WSP Contact & Coordination

2. Assessed City of Emporia inability to plot wireless calls, instructed how to build cell tower layer.
3. Advised PSAPs that VGIN orthophotography data is in state plane, not in lat/lon.

1. Revised FY04 funding request for Surry County to assist with purchase of UPS and for 
Southampton County for increase in mapping product purchase.

Phase II Active Tasks

Project Reporting / Status Review
1. WSB monthly report.

2. Completed Sprint PCS call routing sheet for City of Franklin, followed up with Sprint PCS.
3. Responded to Alltel status request for Greensville County readiness.

1. Clerical
Map / CAD Assessment

Cost Recovery / True-up

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

Phase I Active Tasks

L. Robert Kimball & Associates, Inc.

Task

Southeast Region
31 March - 25 April 2003

LEC / WSP Contact & Coordination

PSAP Strategic Planning

CPE Assessment & Assistance
1. Advised Surry County UPS not included in initial CPE purchase, need to purchase to facilitate 
CPE installation.

1. Completed T-Mobile call routing sheet for City of Emporia, followed up with T-Mobile.
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1.75
2.00

25.00

20.00

2.50

2.50

The rebid issue is still considered an 
obstacle to efficient and accurate Phase 
II call data receipt and call processing.

1.00
1.00

33.00
69.00

PSAP Assessments Region

Project Management Monthly Activity Report

1. Performed readiness/capability assessments for City of Emporia, City of Franklin, and 
Southampton County.
2. Determined that Motorola Centralink products can be upgraded, made Phase II compatible, 
and maintained by Teltronics, the original manufacturer of Centralink.
3. Meeting with Kimball personnel to coordinate assessments, implementation, and to address 
perceived obstacles.

2. Drafted service letters of request for City of Franklin.
3. Followed up with Intrado regarding data delivery for Southampton County.
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Map / CAD Assessment

Issues of Importance / Accomplishments

Completed Tasks

PSAP Strategic Planning

1. Spoke with Plant equipment representative regarding building tower layers in Map Manager.
TOTAL HOURS
GRAND TOTAL
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